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Subject: AUSTIN AVE POLREP #28

AR1000L3

POLREP #28

AUSTIN AVENUE RADIATION SITE

133 AUSTIN AVENUE ‘

LANSDOWNE, DELAWARE COUNTY, PA 19050

ATIN: GREGG CRYSTALL, STEPHEN LUFTIG

I. SITUATION: TUESDAY, 1700 HOURS, 11/05/91.
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TWENTY-FOUR HOUR SECURITY CONTINUES.
PERSONNEL ONSITE: EPA-4, TAT-1, ERCS-10.
OSC LEE ON SITE TO COORDINATE ACTIVITIES.
WEATHER: SUNNY, TEMPS LOW 40°'S..
ESTIMATED COSTS TO DATE: (COB 11/04/91)

' CURRENT CEILING

EPA (DIRECT) $ 9,405 $ 80,000
EPA (INDIRECT) 16,929 120,000
TAT 35,432 55,000
ERCS 128,178 * 175,000
NAREL (CNES) @ 400,000
EMSL § 3,590
 sca & 6,880
ARMY COE + 26,500
UNALLOCATED . 197,630

TOTAL $189,944 $1,064,600

ERCS CEILING INCREASED BY $50,000 11/04/91.

CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR
SURVEY AND SAMPLING.

ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY
CONTRACTED FOR DRIVING SCANNER VAN.

SANDY COHEN AND ASSOCIATES CONTRACTED TO' ASSIST WITH
SCANNER VAN. :

_ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF
" FURNITURE BUSINESS.

THE OSC REQUESTS THAT, WHEN PROGRAM SUPERVISORS MAKE
UNILATERAL SCHEDULE CHANGES, THEY MAKE SURE THAT THE
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OSC IS INFORMED IN ADVANCE IN ORDER TO AVOID
EMBARRASSMENT TO THE AGENCY.

II. ACTIONS TAKEN:
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ERCS CONTINUED LOADING NON~RADIOACTIVE WOOD AND

- DEBRIS INTO ROLIOFF BOX. NO READINGS ABOVE BACKGROUND.

UTILITY POLE FOR MOBILE COMMAND POST ELECTIRIC AND
TELEPHONES CONSTRUCTED BY MARTELLA ELECTRIC.
ERCS REMOVED 0.7 TON SAFE FROM WAREHOUSE. ONE

- TRUCKLOAD OF SCRAP METAL WEIGHING 1.96 TONS AND ONE

ROLIOFF BOX OF WOOD AND DEBRIS WEIGHING 2.99 TONS REMOVED
FROM SITE THIS DATE. TOTAL TONS REMOVED TO DATE: 15.9.
DEPUTY PROJECT OFFICER FOR ERCS UPDATED OSC LEE ON
STATUS OF CONTRACT FUND AVAILABILITY.

REGIONAL RADIATION REPRESENTATIVE BELANGER AND EPA
NOBLE ON SITE AND UPDATED ON SITE ACTIVITIES.

EPA NATIONAL AIR AND RADIATION ENVIRONMENTAL LABORATORY
(NAREL) WOOD INFORMED OSC LEE THAT SCANNER VAN HAD

NOT ARRIVED AS OF 1100 HOURS THIS DATE. OSC INFORMED
SECTION CHIEF CRYSTALL OF SITUATION.

OPA NURSE CONTINUED TO REMAIN IN CONTACT WITH LOCAL
GOVERNMENT OFFICIALS AND NEWS MEDIA CONCERNING SCANNER
VAN.

0SC LEE INFORHED AT 1430 HOURS THAT SCANNER VAN AND
PERSONNEL WILL ARRIVE IN AREA THIS PM.

REGIONAL RAIL OPERATIONS REPRESENTATIVE DID NOT VISIT
SITE AS EXPECTED.

III. FUTURE ACTIONS:
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EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE
AS NECESSARY.

ERCS TO FINISH PAINTING INTERIOR OF WAREHOUSE.

ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED
ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133
AUSTIN AVENUE.

TELEPHONE LINES TO BE CONNECTED BY 11/06/91. .
PHILADELPHIA ELECTRIC TO CONNECT POWER BY 11/11/91.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA
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